

PROJECT ASSIGNMENT LIST

No	Type	Project Name	Design Engineer	Open/Progress	Est. Cost/Contractor	Project Manager	Road Inspector	W/WW Inspector	Gas Inspector
1	CIP	Mesilla, May, Bowman, & Melendres Ave. Ph I Recon Project;05-06-044	Louis Grijalva	95.00%	Morrow Enterprises	James Moore	Lee McGill	Richard Bustos	Ricardo Medrano
2	CIP	Sonoma Ranch Blvd. Alameda Arroyo Crossing Project; 06-07-027	Gunaji-Klement	98.00%	Burn Construction	Jason Clark	Lee McGill	Leo Ramirez	Monty Montgomery
3	CIP	South Shalem Colony Gas Line Rehabilitation; RG; 06-07-023	Louis Grijalva	95.00%	SmithCo	James Moore	0	0	Ricardo Medrano
4	CIP	Elks Drive Roadway Imps 2; 05-06-335	Louis Grijalva	99.00%	AUI	David Sedillo	Sid McDonald	Richard Bustos	Ricardo Medrano
5	CIP	Lohman Avenue Improvements Phase 2; 06-07-172	Molzen-Corbin	98.00%	AUI	Jason Clark	Joe Fleming	Kevin Grassel	Pete Ybarra
6	CIP	Amador Avenue Improvements Phase I; 06-07-057	Louis Grijalva/A	99.00%	AUI	David Sedillo	Sid McDonald	Leo Ramirez	Ricardo Medrano
7	CIP	Micro Surfacing Maintenance Project; 07-08-100	Jerry Cordova	99.00%	Ballou Construction	Jason Clark	Joe Fleming	0	0
8	CIP	Davis Road Reconstruction; 07-08-019	URS	98.00%	A.S. Horner, Inc	Carl Clark	0	Leo Ramirez	Ricardo Medrano
9	CIP	Rinconada Boulevard Rough Grading; 07-08-161;	Zia Engineering	98.00%	Garrett-Western	Jason Clark	Joe Fleming	0	0
10	CIP	Sonoma Ranch Blvd. South; 07-08-020.	Zia Engineering	66.00%	Morrow Enterprises	Carl Clark	Kevin Ammons	Leo Ramirez	Ricardo Medrano
11	CIP	Sonoma Ranch North; 07-08-021	Zia Engineering	95.00%	Burn Construction	Jason Clark	Lee McGill	0	0
12	CIP	City of Las Cruces/El Paso Electric Street Light Project Phase 5 Re-bid; 07-08-246	James C. Tester	70.00%	RT Electric	David Sedillo	Joe Fleming	0	0
13	CIP	Highway 185 , MM 26.9 HP Gas line Relocation; 07-08-229	Louis Grijalva	0.00%	AUI, Inc.	Jonathon Chavez	0	0	Monty Montgomery
14	CIP	Stull Drive Reconstruction Rebid; 07-08-328	Blanchard Engin	53.00%	Smith & Aguirre	David Sedillo	0	Leo Ramirez	Ricardo Medrano
15	CIP	17th Street Reconstruction;07-08-277	Molzen-Corbin	1.00%	Morrow Enterprises	James Moore	Mike Nail	Richard Bustos	Monty Montgomery
16	CIP	Poplar Ave. & S.W. Abstract SAS Relocations; 07-08-297	Andy Stages	99.00%	Smith & Aguirre	Jonathon Chavez	0	Richard Bustos	0
17	CIP	Gas Rehav VIII; 07-08-023	Andy Stages	15.00%	SmithCo	Carl Clark	0	0	Ricardo Medrano
18	CIP	Solano ADA Improvements-Spruce to Hadley; 07-08-327	Robert Ebler	50.00%	Star Paving	Jason Clark	Joe Fleming	0	0
19	CIP	Fred Way Reconstruction; 07-08-285	Koting Lee	70.00%	AUI. Inc.	Jonathon Chavez	Lee McGill	Richard Bustos	Monty Montgomery
20	CIP	Stern Drive Water Line Project; 07-08-244	Tony Aguirre	85.00%	Morrow Enterprises	Jason Clark	0	Kevin Grassel	0
21	CIP	Road Structures Pricing Agreement; 07-08-416	0	0.00%	Sandoval Constructi	various	0	0	0
22	CIP	2008 Overlay Maintenance Project; 08-09-378	Jerry Cordova	0.00%	Cutler Repaving	Jonathon Chavez	0	0	0

PROJECT ASSIGNMENT LIST

No	Type	Project Name	Design Engineer	Open/Progress	Est. Cost/Contractor	Project Manager	Road Inspector	W/WW Inspector	Gas Inspector
23	CIP	Triviz Channel Improvements; 08-09-336	Robert Ebler	0.00%	Mans Construction	David Sedillo	Sid McDonald	0	0
24	CIP	Rinconada Boulevard South; 08-09-334;	Zia Engineering	0.00%	Morrow Enterprises	Jason Clark	Joe Fleming	Martin Rodriguez	Julio Sandoval
25	CIP	Alliance Dr./Industrial Park Ave. Construction Project;08-09-314	Koting Lee	0.00%	Burn Construction	James Moore	Lee McGill	Richard Bustos	Monty Montgomery
26	CIP	Installation of Gas Service Lines Pricing Agreement; 08-09-001	Vince Sanchez	10.00%	Smith & Aguirre	David Sedillo	0	0	Julio Sandoval

November 21, 2008

Location/Lab
Precision
Southwest
Precision
Southwest
Precision
Precision
Southwest
AMEC
Southwest
Advanced
Southwest
Advanced
Precision
AMEC
Southwest
Advanced
AMEC
Advanced
Precision
AMEC
0
Advanced

November 21, 2008

Location/Lab
AMEC
Southwest
Precision
Southwest